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Quarterly Activity Report 
Post-Hurricane Reconstruction Project 
CD/EPO/Division of International Health 
January-March 2002 (Quarter 2, FY02) 
 
 
 
Honduras 
 
1. Highlights: 

••••  Contractor completed the need assessment of the HIS for Region 7. 
  

2.  IR 1 - Health Information Systems 
Indicator: Enhanced data collection capacity to better determine and respond to health 
priorities 
Progress: 

•  Collected and stored outpatient data from all four health areas in Region 7. 
•  Revised data to identify missing values and data entry errors. 
•  Analyzed data collected. 
•  Provided feedback to local health authorities regarding data collection and entry 

procedures. 
Results: 

•  Quality of data collected and entered improved. 
•  Local health authorities empowered into the HIS process. 

Action: 
•  Continue training local health staff on HIS procedures. 

Future Activities: 
•  Continue monitoring quality of data collection and entry in Region 7. 
•  Improve data analysis capacity. 
•  Review decision making process.   

 
Indicator: Design and implement a HIS network for Region 7 
Progress: 

••••  Revised all data collection forms used by the public health and health care system. 
•  Identified the different sources of data information that would support the HIS (e.g., 

national registry data base). 
•  Conducted need assessment by interviewing central, regional, and local level staff. 
•  Contractor presented the schedule to implement the HIS final version. 

Results: 
••••  Contractor visited the relevant health areas to design the final HIS version for Region 

7. 
 
1. IR2 – Increased Availability of Epidemiologists in the Region and Training of Other 

Level Health Workers by these Epidemiologists 
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Indicator: Successful completion of FETP training 
 
 
 
 
 

FETP OUPTUT DURING QUARTER Initiated (date) Completed (date) 

Outbreak Investigation: 
1. None 

  

Surveillance Studies: 
1. Analysis of Measles’ Program data 
2. Evaluation of Dengue Surveillance System 
3. Evaluation of dengue cases in Metropolitan 
Region year 2,000 
1. Evaluation of surveillance system after the 
earthquake in El Salvador  
2. Pneumonia cases surveillance data analysis, 
Health Region #7, Health Area#2 
6. Diarrhea cases surveillance data analysis, Health 
Region #7, Health Area #1   

September 27 

April 01 

August 30 

 

January 29 

February 11 

February 11 

To be completed 
May 15 

Completed 

Completed 

Completed 

Completed 

Completed 

Planned Epi Project: 
1.Diabetes mellitus and Hypertension inadequate 
data registry evaluation.  
2.Reduction of malaria blood born risk 
3.Prevalence of pregnant adolescents, Hospital Sn. 
Fco., first trimester, 2002 
3.Anemia prevalence among pregnant women, 

Clinica Materno-Infantil, Catacamas 
4.Hepatitis B prevalence among blood donors. 

Hospital Regional Sta. Teresa, Comayagua, 
1999-2001 

5.In patient Pneumonia Infant mortality. Hospital S. 
Fco., Juticalpa, 1999-2001     

 

Jan 01 

Jan 01 

Feb 01 

Jan 01 

 

Jan 01 

 

Jan 01 

 

June 30, 2002 

June 30, 2002 

Canceled 

March 31, 2002 

 

Completed 

 

June 30, 2002 

Communication Products 
 Acute Respiratory Infectious Disease surveillance, 
after natural disasters, Juayua, Armenia 
municipalities, Sonsonate Department, El Salvador, 
C.A., 1998-2001 
Pneumonia cases surveillance data analysis, Health 
Region #7, Health Area#2 
Diarrhea cases surveillance data analysis, Health 
Region #7, Health Area #1   
Hepatitis B prevalence among blood donors. 
Hospital Regional Sta. Teresa, Comayagua, 1999-
2001  

 
Dec 15 
 
 
 
March 30 
 
March 30 
 
March 30 

 

Completed 

 

 

May 30 

May 30 

 

May 30 

 
Future activities: 

•  Conduct analysis of data Epi projects.  
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•  Start writing first draft of Epi projects. 
•  Participate in the training local epidemiologists. 
•  Continue conducting outbreak investigations.  
•  Conduct official presentation of FETP to new MOH authorities. 
•  Prepare the second module for the 2nd cohort. 
 
 

   
4.  4.  IR 3 - Laboratory Rehabilitation 
Indicator: Strengthening Central Laboratory capacity to respond in an adequate and     
timely fashion to major public health threats 
Progress: 

•  Rebuilt the ceiling of the Central Laboratory. 
•  Built cabinets at the Central Laboratory facilities. 

Future activities: 
•  Coordinate arrival of new laboratory equipment purchase, custom clearance, 

appropriate storage, delivering and installation. 
  
5.  Important Administration Issues 

•  None 
 
6.  Other meetings 

••••  None 
 

7.  Visitors 
••••  Mr. Elmer Arias, Regional Public Health Advisor (February 12-14).  The purpose of 

his trip was to provide technical assistance and revise accounting records.  He also 
assisted in the planning of the second module for the 2nd FETP cohort  

••••  Dr. Robert Fontaine and Mr. Roger Dixon (March 11-14).  The purpose of their trip 
was to present to public health authorities at the central level a continuation proposal 
and to discuss the sustainability of the FETP.  The proposal was also shared with 
representatives from USAID and PAHO.  All showed interests in the proposal.  

 
8.  Challenges/Difficulties 

••••  Taking out 1st cohort trainees to the field to conduct outbreak investigations is still a 
major challenge. New authorities have provided support and commitment to let it 
happen. 

 


